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A PUBLIC AGENCY
P.O. BOX 862
HALF MCON BAY, CA 94019
(415) 726-0124

U. 5. ARMY CORPS QOF ENGINEERS October 15, 1984
San Francisco District

271 Main Street

San Francisco, CA 94105

ATTENTION: Mr. Lars Forsman, Chief
Technical Services Section
Compliance Branch

REFERENCE: Permtt No. 11893.20

Dear Mr. Forsman:

We are pleased to advise you that all construction on our Regtional
wastewater treatment facility and, particularly, the ocean outfall
has been completed.

Enclosed is a copy of a diving report based on ‘our recquest for a
search of the ocean floor to confirm whelther or not the two-inch
cable and anchors which were used by Glanville Construction Co.

to secure his tower were, in fact, on the ccean floor. As you can
see from the report, the ocean floor was, indeed, found to be clean
of any type of debris. This confirms the fact that we have left
the ocean floor as we found L,

We are also enclosing a copy of a Lletter from Healy Tibbitts Con-
struction Co. who completed the outfall project. This Letter
indicates they have been successful in removing their construction
platform, referred to as a spider, from the area. Thetir spider
partially collapsed during a storm Last winter, and they had to
wait for the calm summer waters to completce their salvage operation.

We have completed and are heretn including the "Notice To Permittee"
form showing the Notice of Completion. As a point of clarification,
the actual construction work was finished on the outfall during
October 1983; the EPA/State final inspection was completed in Late
December 1983; and the SAM Board of Directors finally accepted the
project on August 13, 1984. The reason for the delay in acceptance
was the removal of the spider and the inspection of the ocean floor
to insure compliance with our permit requirements.
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U. 3. Army Corps of Engincers

Attention: Mr. Lars Forsman
UOctober 15, 1984
Page Two Re: Permit No. 11893.20

Wle now asle that you "sign off" on our permit and thus release Sewer
Authority Mid-Coastside accordingly for having complied with all
the permit requirements.

Stncerely, .
]

/ ’ i
SEWER AUTHORITY /ﬁ ID-COASTSIDE
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W, Heasl et

General Manager
WSH :mau

Enclosure

CC: J. Copeland - Wilson Morton Assaf & McELLigott (w/encl)
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